
IIS Army Corps
off Engineers*

Original T.O. Cost

Modifications: (1)
Current T.O. Cost

Original Fee: @6.54%
Modification Fee: @ 6.24%

VB/l-70 SupC SDMS Document ID

Phase 1 2021510
Denver, Colorado Task Order # 0014

Rapid Response/Project Resources Inc.

$ 20,000.00

$ 2.949,513.00
$ 2,969,513.00

$ 1,308.41
$ 173,105.76

Total Fee: $ 174,414.17

Current T.O.Funds: $ 2,795,098.83

Subcontracts: (Fixed Price)
1) None $

* Current T.O.Funds: $ 2,795,098.83
Site Costs to date: $ 2,570,047.22
Site Funds Available:

* Excludes: Fee, Fixed Price Subco

Costs to Date Ph 1:
Indirect Costs: 26%
Direct Costs: 74%

This week:
Indirect Costs: 38%
Direct Costs: 62%

$ 225,051.61 I
itracts

(Fee Excluded)
$ 670,631.72
$ 1,899,415.50

$ 2,570,047.22

$ 21,245.14
$ 34,110.81
$ 55,355.95

Dally Bum Rate: (Raw, 4 Week Avg)
Indirect Costs:
Direct Costs:

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until:

$ 1,118.28
$ 1,711.35
$ 2,829.63

5/9/2004 |

}

Weekly Budget Summary

Contract # DACA45-01 -D-0001

#31

Costs Thru:

Award Date 18-Jul-03 PL/BLIP* 2/20/2004
Start Date: 21-Jul-03 r\f\f^\\±lir?
Completion: 31-Jul-04 LJUCLrMENT

Page 1 of 4
Budget Summary:

Task:
Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca\l
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bl
Site Teardown
Community Air Monitoring^
Fuel/Oil Misc Field Supplies
ASARCO Support

Original Budget Current Budget This Week Cost to Date

$
$
$
$
$
$
$
$

6,713.79
9,693.21

33,166.68
295,820.37

78,512.33
25,304.20
8,509.21
7,743.16

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$
$ 519.44
$ 3,930.25
$ 10,215.20
$ 6,580.25
$

$
$

$ 6,119.68
$ 13,314.30
$ 69,302.13
$ 371,000.03
$ 204,410.39
$ 6,485.19
$
$

$
$
$
$
$
$

15,998.84
56,527.64

455,894.00
433,868.12

36,511.88
1,163,262.06

$
$
$
$

57,289.25
55,569.55
9,714.54

45,000.00
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

Rounding Adjustment
Fee
Totals

$
$

174,414.17
2,969,513.00

$ 174,414.17
$ 2,969,513.00

$ 2,734.98
$ 1,749.48
$ 5,554.57
$ 2,493.79
$
$ 12,042.71
$
$
$ 704.48
$
$ 5,155.51

$
$ 184.51
$ 2,462.66
$ 1,028.21
$ (0.09)
$
$ 55,355.95

$ 65,142.47
$ 114,225.71
$ 369,152.10
$ 192,611.03
$ 14,856.80
$ 557,775.02
$ 201,591.50
$ 19,858.18
$ 94,806.68
$ 5,180.92
$ 93,708.15

$
$ 121,016.27
$ 46,404.05
$ 3,087.75
$ (1.13)
$ 174,414.17
$ 2,744,461.39

Remarks:
1) Crew Mobilized 16 Feb 04, Field ops resume 17 Feb 04.
2) Field ops suspended 20 Feb 04 due to weather.
3) Awaiting execution of Mod #2 (add 12 sites). Anticipate week of 23 feb 04.
4) Est approx 30 days of operating funds (with Mod #2) until New IAG must be in-place to prevent delay.
5) Completed 3 sites this week, 136 To date, approx 40 available for field ops.
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2/13/2004 $ 1,456,065.3

Date Labor
2/14/2004 $
2/15/2004 $
2/16/2004 $ 5,827.2*
2/17/2004 $ 7,479.16
2/18/2004 $ 6.332.4C
2/19/2004 $ 6,627.0*
2/20/2004 $ 3,61 3.7^

This Week $ 29.879.6J
TO Date $ 1,485,945.0,

VB/l-70 Superfund Site

Phase I
Denver, Colorado Task Order #0014

Rapid Response/Project Resources Inc.

7 $ 198,196.53

Per Diem

$
$

J $ 1,721.31
> $ 1,204.82
J $ 1,218.04
I $ 1,218.04
1 $ 1,218.04
> $ 6,580.25
2 $ 204,778.78

$ 282.052.97

Equipment
$
$
$
$ 1

519.84
,347.71

$ 1,673.31
$ 1
$ 1

,545.54
,527.03

$ 6,613.43
$ 288,666.40

Weekly Cost by Category
rO%

22%^- .0%

•no/ V ~^t '" J 54%

Weekly Cost Summary #31

Contracts DACA45-01-D-0001 Costs Thru:

Award Date 18-Jul-03 2/20/2004
Start Date 21-Jul-03
Completion: 31-Jul-04

Page 2 of 4

$ 334,890.92 $ 229,209.68 $ 14.276.2'3 $ 174,414.17 $ 2,689,105.93

Material Subcontracts
$ - $
$ - $
$ 27.00 $
$ 2,785.65 $
$ 4,552.07 $
$ 1,958.38 $
$ 2,959.56 $
$ 12,282.66 $
$ 347,173.58 $ 229,209.68

D Labor

• Per Diem

D Equipment
D Material
• Subcontracts
D Analytical

9% 1%
Cost to Date by Category

/57%

D Labor

• Per Diem
Q Equipment

D Material

• Subcontracts
O Analytical

Analytical

$
$
$
$
$
$
$
$
$ 14,276.2'

Fee Daily Total Total Phase II
$ $ - $ 2,689,105.93
$ - $ $ 2,689,105.93
$ - $ 8,095.43 $ 2,697,201.36
$ - $ 12,817.34 $ 2,710,018.70
$ - $ 13,775.85 $ 2,723,794.55
$ - $ 11,349.00 $ 2,735,143.55
$ - $ 9,318.37 $ 2,744,461.92
$ - $ 55,355.99

9 $ 174,414.17 $2,744,461.92

VB/l-70 Superfund Site
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(FSFJI VB/l-70 Superfund Site

• •e *.,_. j*>~__« Denver, Colorado Task Order # 0014US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Weekly Bi

To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

$ 6,119.68
$ 13,314.30
$ 69,302.13
$ 371,000.03
$ 204,410.39
$ 6,485.19
$
$
$ 670,631.72

$ 45.00
$ 97.90
$ 509.57
$ 2,727.94
$ 1,503.02
$ 47.69
$
$
$ 4,931.12

$
$ 519.44
$ 3,930.25
$ 10,215.20
$ 6,580.25
$
$
$
$ 21,245.14

$
$ 173.15
$ 1,310.08
$ 3,405.07
$ 2,193.42
$
$

$
$ 7,081.71

$ 65,142.47
$ 114,225.71
$ 369.152.10
$ 192,611.03
$ 14,856.80
$ 557,775.02
$ 201,591.50
$ 19,858.18
$ 94,806.68
$ 5,180.92
$ 93,708.15
$
$ 121,016.27
$ 46,404.05
$ 3,087.75

$ 478.99
$ 839.89
$ 2,714.35
$ 1,416.26
$ 109.24
$ 4,101.29
$ 1,482.29
$ 146.02
$ 697.11
$ 38.10
$ 689.03
$
$ 889.83
$ 341.21
$ 22.70

$ 2,734.98
$ 1,749.48
$ 5,554.57
$ 2,493.79
$

$ 12,042.71
$
$
$ 704.48

$
$ 5,155.51
$
$ 184.51
$ 2,462.66
$ 1,028.21

$ 911.66
$ 583.16
$ 1,851.52
$ 831.26
$
$ 4,014.24
$
$
$ 234.83

$
$ 1,718.50
$
$ 61.50
$ 820.89
$ 342.74

Total Direct Costs: |$ 1,899,416.63

Sub Totals:
Fee

$ 13,966.30 $ 34,110.90 $ 11,370.30

$ 2,570,048.35 $ 18,897.41 $ 55,356.04 $ 18,452.01
$ 174,414.17 $ 1,211.21 $ - $ 1,211.21

jdget Summary #31

Completed To Date Costs Thru:

136 2/20/2004

3
Page 3 of 4

$ 2,744,462.52 $ 20,108.62 $ 55,356.04 $ 19,663.22
* Fee Prorated across 144 anticipated S tes
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VB/l-70 Super-fund Site

Phase 1
Denver, Colorado Task Order # 0014

Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-Q3
Start Date: 21-Jul-03
Completion: 31-Jul-04

Dly Burn Rate
4 Week Avg

#31

Costs Thru:

2/20/2004

Page 4 of 4

Duration Est to Compl | Variance

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16
$ 465,462.95

$ 6,119.68
$ 13,314.30
$ 69,302.13
$ 371,000.03
$ 204,410.39
$ 6,485.19
$
$
$ 670,631.72

$ 594.11
$ (3,621.09)
$ (36,135.45)
$ (75,179.66)
$ (125,898.06)
$ 18,819.01
$ 8,509.21
$ 7,743.16
$ (205,168.77)

$
$ 18.55
$ 150.29
$ 630.26
$ 319.18
$
$
$
$ 1,118.28

N/A
N/A
LS
LS
LS
LS
N/A
N/A

$
$
$ 2,000.00
$ 13,500.00
$ 11,250.00
$ 500.00
$
$
$ 27,250.00

$ 594.11
$ (3,621.09)
$ (38,135.45)
$ (88,679.66)
$ (137,148.06)
$ 18,319.01
$ 8,509.21
$ 7,743.16
$ (232,418.77)

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$

$
$ 2,329,635.88

$ 65,142.47
$ 114,225.71
$ 369,152.10
$ 192,611.03
$ 14,856.80
$ 557,775.02
$ 201,591.50
$ 19,858.18
$ 94,806.68
$ 5,180.92
$ 93,708.15
$
$ 121,016.27
$ 46,404.05
$ 3,087.75
$ 1,899,416.63

$ (49,143.63)
$ (57,698.07)
$ 86,741.90
$ 241,257.09
$ 21,655.08
$ (266,959.52)
$ 89,224.02
$ 270,957.34
$ 196,008.84
$ 52,108.33
$ (38,138.60)
$ 9,714.54
$ (76,016.27)
$ (46,404.05)
$ 13,087.75)
$ 430,219.25

$ 97.68
$ 147.88
$ 198.38
$ 89.06
$
$ 430.10
$
$
$ 25.16
$
$ 591.83
$
$ 6.59
$ 87.95
$ 36.72
$ 1,711.35

N/A
LS
LS
LS
LS
LS
LS
LS
LS
LS
LS
0

LS
LS
LS

$
$ 2,250.00
$ 12,600.00
$ 46,300.00
$ 1,800.00
$ 27,000.00
$ 23,000.00
$ 1,100.00
$ 4,500.00
$ 1,200.00
$ 10,800.00
$
$ 5,000.00
$ 2,750.00

$
$ 138,300.00

$ (49,143.63)
$ (59,948.07)
$ 74,141.90
$ 194,957.09
$ 19,855.08
$ (293,959.52)
$ 66,224.02
$ 269,857.34
$ 191,508.84
$ 50,908.33
$ (48,938.60)
$ 9,714.54
$ (81,016.27)
$ (49,154.05)
$ (3,087.75)
5i 291,919.25

Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17^
$ 2,744,462.52

$
$ 225,050.48 $ 2,829.63

$
$ 165,550.00

$
$ 59,500.48

* Assumes Site co-ord costs Thru 29 Feb 04



> P reject Resourceslm Current Week's Costs by Type

r

Tl*-lM

002 Const. Work Plans

003 Mob/Crew Rotation

004 Site Set-up/Malnt.

005 Site Coordination

006 Removal

007 T4D

009 Restoration(Bckflli)

011 Site Coord Follow-up

013 SlteAdmln/lrtdlrects

014 Lodging/Per Dim

018 Community Air Mon.

020 Asarco Support

090 Mbc Restoration

19 Fuel,OII,M(sc Fid Su

Labor

$519.44

$1,622.14

$2,734.99

$920.87

$4,467.99

$1,322.66

$5,704.63

$3,498.19

$8,060.54

$1,028.21

$29,879.65

Per Diem Equipment Materials Subcontracts Analytical Other Fee

$2,308.11

$50.63 $777.98

$1,086.57

$1,171.13

$2,203.70 $4,134.38

$335.97 $1,321.34

$1,711.44 $443.22

$6,580.24

$54.00 $130.50

$704.48

$2,462.66

$6,580.24 $6,613.43 $12,282.65

Extended

$519.44

$3,930.24

$2,734.99

$1,749.48

$5,554.56

$2,493.79

$12,042.70

$5,155.50

$10,215.19

$6,580.24

$184.50

$1,028.21

$704.48

$2,462.66

$55,355.96

Saturday, February 21,2004 Page 1 of 1



^ik Project R esonrces Ini JTD COStS fey

TokJm

001 Site Visit

002 Const. Work Plans

003 Mob/Crew Rotation

004 Site Set-up/Maint.

005 Site Coordination

006 Removal

007 T&D

008 Sampling & Analysis

009 Restoratlon(BckfiU)

010 Post-Const Malnt.

011 Site Coord Follow-up

013 Site Admin/lndlrects

014 Lodging/Per Dim

015 Home Office

018 Community Air Mon.

020 Asarco Support

099 Non-BUIable

09B Sod & Seed

09C Garden & Flower Bed

090 Mrsc Restoration

100 Fee

19 Fuel.on.Mlse Fid Su

Labor

$3,931.43

$13,163.36

$34,266.97

$37,568.46

$98,700.79

$318,360.80

$146,857.68

$0.00

$382,326.23

$3,806.12

$90,454.77

$261,913.71

$6,485.19

$2,552.79

$0.00

$65,494.63

$20,062.03

Per Diem Equipment Materials Subcontracts Analytical Other Fee

$366.39 $1,821.86

$150.94

$35,035.14

$5,934.83 $18,939.18 $2,700.00

$8,524.13 $7,000.66

$47,050.07 $3,741.19

$45,753.24

$84.38 $496.13 $14,276.25

$72,935.48 $102,513.25

$1,374.80

$1,810.85 $1,442.49

$79,654.38 $29,431.86

$204,410.18

$3,514.50 $1,101.24 $116,400.38 $0.00

$534.96

$0.00

$14,858.44 $11,129.16 $110,109.22

$19,858.13

$8,011.06 $66,733.49

$174,414.17

$46,404.00

Extended

$6,119.67

$13,314.30

$69,302.12

$65,142.47

$114,225.58

$369,152.06

$192,610.92

$14,856.75

$557,774.96

$5,180.92

$93,708.10

$370,999.94

$204,410.18

$6,485.19

$121,016.12

$3,087.75

$0.00

$201,591.45

$19,858.13

$94,806.58

$174,414.17

$46,404.00

^Saturday, February 21,2004 Page 1 of 2



& v

Tak-tai Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

$1,485,944.95 $204,776.57 $289,666.29 $347,173.52 $229,209.59 $14,276.25 $174,414.17 $2,744,461.34

Saturday, February 21,2004 Page 2 of 2


